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SUMMARY OF PROPOSAL:

The Judicial Council requests re-appropriation of $11.252 million from the Immediate and
Critical Needs Account (Fund 3138) for the Working Drawings phase for the Sonoma—New
Santa Rosa Criminal Courthouse. The project will provide a new 15-courtroom courthouse of
approximately 169,342 building gross square feet (BGSF) in the City of Santa Rosa. The project
is currently in the Preliminary Plans phase and it is expected to complete in June 2016 or soon
afterward. This request for re-appropriation is being made in case the June timeframe for
completing the Preliminary Plans is not met.

This project will consolidate court operations from two facilities and will relieve the current
space shortfall, increase security, and replace inadequate and obsolete buildings in Sonoma
County. The total revised project cost based upon the current schedule and updated to the
January 2016 California Construction Cost Index is estimated at $174.784 million, without
financing. The total cost of the project, including financing, will be funded by Senate Bill (SB)
1407 (CH.311, Statutes of 2008) revenues.
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A PURPOSE OF THE PROJECT:

The proposed new courthouse will accomplish the following immediately needed
improvements to the superior court and enhance its ability to serve the public:

Replace the unsafe and physically deficient court-occupied space in the Sonoma
County Hall of Justice (Hall of Justice) including the attached Main Adult
Detention Facility (MADF); and

Create a modern, secure courthouse-—to benefit all Sonoma County residents—
for centralized calendars and for the provision of basic services heretofore not
provided to county residents due to space restrictions.

The Hall of Justice (including attached MADF) has significant security problems, is
overcrowded, has many physical problems, has numerous deficiencies with Americans
with Disabilities Act (ADA) accessibility, and prevents the court from operating safe and
efficient court facilities. The Hall of Justice poorly serves the growing needs of the
county and hinders the superior court’s ability to provide safe and efficient court
proceedings and services to the entire county.

Al

Facilities Replaced by this Project.

Two existing facilities are affected by this project and will be vacated once the
new court facility is complete. The existing facilities are listed in Table 1.

TABLE 1
Facilities Affected by Construction of New Courthouse

Number of Existing Courtrooms

Facility/Location Affected by this Project
Hall of Justice 13
Santa Rosa, CA >
MADF 5
Santa Rosa, CA -
Total 15
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A2

A3.

A4,

Judicial Positions.

Current Judicial Position Equivalents (JPEs).' determines the number of
courtrooms need for this project. The table below provides information used to
determine the need for this project, which includes 15 existing JPEs. As shown,
this project does not include any new judgeships in either Assembly Bill (AB)
159 (Ch. 722, Statutes of 2007)—which are authorized but unfunded—or the last
group of 50 unauthorized and unfunded judgeships.

TABLE 2
Current JPEs (Including Proposed New Judgeships)
Current Basis for
Location JPEs  AB 159 Last Group 50 Total JPEs Proposed Project
New Criminal Courthouse 15 0 0 15 15

Funding Background.

The FY 2009-10 Budget Act authorized funding for the Acquisition phase in the
amount of $14.737 million. Pursuant to Chapter 10, Statutes of 2009 (SB 12, 2X),
the project was submitted to the State Public Works Board (SPWB) in FY 2009
10 with a revised budget request. The SPWB approved the revised Acquisition
phase funding in FY 2009-10, resulting in a reduction to Acquisition phase
funding of $5.663 million. On July 1, 2012, an additional $2.376 million of the
Acquisition phase funding reverted. The Preliminary Plans phase funding of
$8.172 million authorized by SPWB in FY 2010-11 pursuant to Chapter 10,
Statutes of 2009 (SB 12, 2X), also reverted on July 1, 2012. After a two-year
pause to the project due to a redirection of resources from the ICNA, and
incorporating reductions to the project requested by the Court Facilities Advisory
Committee Cost Reduction Subcommittee, funding of $7.670 million was
appropriated for the Preliminary Plans phase in the FY 201415 Budget Act.
Funding of $11.252 million was appropriated for the Working Drawings Phase in
the FY 2015-16 Budget Act.

Continuation Phase Proposal.

This proposal requests a re-appropriation from the ICNA to begin the Working
Drawings phase of the project. The Site Acquisition phase was completed in April

! JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and

referees.

NARRATIVE, PAGE 3 OF 9

(DF-151 Rev 06/12)



STATE OF CALIFORNIA DEPARTMENT OF FINANCE

CAPITAL OUTLAY 915 L Street
BUDGET CHANGE PROPOSAL (COBCP) Sacramento, CA 95814
COVER PAGE (REV 06/12) IMS Mail Code: A15

BUDGET YEAR 2016-17

ORG CODE: 0250 COBCPNO: 16-91-05 PRIORITY: 05 PROJECTID: 0000114

AS.

A.6.

2012. Preliminary Plans were delayed more than two years due to a redirection of
resources from the Immediate and Critical Needs Account (ICNA), until
authorized in the FY 2014-15 Budget Act. The start of Preliminary Plans phase
was further delayed due to contract negotiations, but the phase is expected to
complete in June 2016 or soon afterward, followed by the start of the Working
Drawings phase. This request for re-appropriation is being made in case the June
timeframe for completion of the Preliminary Plans is not met. Construction is
scheduled to begin in January 2018, once bonds are sold.

Courthouse Cost Reduction Subcommittee.

This project underwent a pre-design review by the Courthouse Cost Reduction
Subcommittee (CCRS) in January 2014. The CCRS directed the project team to
make changes to some program elements of the building. These changes were
reflected in the FY 2014—15 COBCP in an update to the BGSF and cost estimate.
This project was reviewed by CCRS at 100 percent schematic design and 50
percent design development, and will be subject to a further review at 100 percent
design development during the Preliminary Plans phase.

Summary of Budget Adjustments (in thousands).

The table below provides an overview of all project cost estimate adjustments
included in this proposal, including escalation to the mid-point of construction.

Phase Current Revised
($ in thousands) Estimate Estimate Net Change
Acquisition $ 6,698 $ 6,698 $
Preliminary Plans $ 7,670 $ 7,670 $
Working Drawings $ 11,252 $ 11,252 $
Construction $ 149,809 $ 149,164 -$ 645
Total Budget $ 175,429 $ 174,784 -$ 645
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B. RELATIONSHIP TO THE STRATEGIC PLAN:

The Judicial Council, as the policymaking body for the judicial branch, has the following
responsibilities and authorities with regard to court facilities, in addition to any other
responsibilities or authorities established by law:

» Exercise full responsibility, jurisdiction, control, and authority as an owner would
have over trial court facilities whose title is held by the state, including, but not
limited to, the acquisition and development of facilities;

= Exercise the full range of policymaking authority over trial court facilities,
including, but not limited to, planning, construction, acquisition, and operation, to
the extent not expressly otherwise limited by law;

= Establish policies, procedures, and guidelines for ensuring that the courts have
adequate and sufficient facilities, including, but not limited to, facilities planning,
acquisition, construction, design, operation, and maintenance;

= Allocate appropriated funds for court facilities maintenance and construction;
= Prepare funding requests for court facility construction, repair, and maintenance;

= Implement the design, bid, award, and construction of all court construction
projects, except as delegated to others; and

* Provide for capital outlay projects that may be built with funds appropriated or
otherwise available for these purposes according to an approved five-year and
master plan for each court.

The provision of this capital outlay request is directly related to the Judicial Council’s
strategic plan Goal VI: “Branch wide Infrastructure for Service Excellence.” By
providing the trial courts with the facilities required to carry out the Judiciary’s
constitutional functions, the proposed project immediately addresses this goal, but it
would further all of the Council’s goals. The proposed project supports the Judicial
Council’s commitment to Goal I: “Access, Fairness, and Diversity” and Goal I'V:
“Enhancing the “Quality of Service and Justice provided to the public.”

C. ALTERNATIVES:

C.1. Approve the construction of a new 15-courtroom courthouse.

Advantages:
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C.2.

» This option provides a new, modern, and secure courthouse replacing
operations from the inadequate Hall of Justice and attached MADF.

= This option enhances the court’s ability to serve the public, centralize
court services, and enhance court services.

= This project is ranked in the Immediate Need priority group in the Trial
Court Five-Year Infrastructure Plan adopted by the Judicial Council in
2008, and consequently is one of the highest priority trial court capital-
outlay projects for the judicial branch.

Defer this project.

Advantages:
» This alternative has no advantages.
Disadvantages:

= This is an urgently needed project, delay will not allow the court to move
from an existing facility that does not provide proper security, is
overcrowded, and is in deteriorating physical condition. Delay of this
project also eliminates the ability to consolidate existing court operations
for enhanced public service and staff efficiency.

» It is likely that the total project cost will be higher when the project is
undertaken in the future due to escalation in an increasingly active
construction market.

D. RECOMMENDED SOLUTION:

1.

Which alternative and why?

The recommended option is Alternative 1: Construct a New 15-Courtroom
Courthouse. This option provides the best solution for the superior court and for
the benefit of all county residents.

Detail scope description.

The proposed project includes the design and construction of a New Santa Rosa
Criminal Courthouse for the Superior Court of California, County of Sonoma.
The project provides 15 courtrooms, replaces court operations in the Hall of
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Justice and attached MADF, includes court support space for court administration,
court clerk, court security operations and holding, and building support space.
Secure parking, sally port, and in-custody holding will be located at the basement
level. Accommodation of these spaces will be determined as most economical and
functional based on actual site conditions (i.e., soil, water table). Public parking to
support the courthouse will be provided in surface parking lots.

The proposed new building will be approximately 169,342 BGSF.

Based on the site program developed to accommodate the new facility and
parking, a site was purchased in the county administrative complex in April 2012.
As it was not possible to find one large site to house the new building and
parking, three separate properties were purchased totaling 6.8 acres. The new
courthouse building is planned for construction on an infill parcel—that formerly
housed the old jail before it was demolished—directly east/adjacent to the Hall of
Justice building.

3. Basis for cost information.

Estimated total project costs are based on the updated space program and cost
estimate.

4, Factors/benefits for recommended solution other than the least expensive
aiternative.

The recommended option is Alternative 1: Construct a New 15-Courtroom
Courthouse. This option provides the best solution for the superior court by:

» Replacing the unsafe and physically deficient court-occupied space in the
Sonoma County Hall of Justice (Hall of Justice) including the attached
Main Adult Detention Facility (MADF); and

» Creating a modern, secure courthouse—to benefit all Sonoma County
residents—for centralized calendars and for the provision of basic services
heretofore not provided to county residents due to space restrictions.

5. Complete description of impact on support budget.

Impact on the trial court and the Judicial Council’s support budgets for FY 2016—
2017 will not be material. It is anticipated that this project will impact the Judicial
Council and the trial court support budgets in fiscal years beyond the current year
as certain one-time costs, lease or financing payments, and ongoing costs are
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incurred. In the long term, a new facility will be more efficient to operate due to
improved systems and use of space. This will result in lower operating costs if
reviewed incrementally. Any existing operational cost savings identified as a
result of the new facility will be considered for redirection to offset the ongoing
facility operational costs of the new courthouse.

The county facility payments established pursuant to Government Code Section
70353 with the transfer of each county facility replaced by this project will be
used to offset ongoing operations and maintenance costs of the new facility.

6. Identify and explain any project risks.

Any construction project carries risk of increased scope due to discovery of
unknown subsurface site conditions throughout the design and construction
process that can alter the projected construction cost. These risks can be mitigated
or minimized by concurrently developing a prioritized itemization of project
features that can be reduced in scope, alternatively approached, or eliminated
without affecting the building functionality. The list should be updated at the
completion of each stage of the design process in connection with the preparation
and review of the updated estimates. Some risk is inherent with transfer of real
property from one entity to another, regarding schedule and ancillary
appropriation timing for funds. Risk is always inherent in the construction and
ownership of real property and improvements. Standard risk management
procedures are used to control and/or delegate these risks.

The risks associated with not developing a replacement court facility are equally
compelling. Given the existing physical conditions and practical limitations of
improving the existing facility, this facility will generate liabilities for the state
the longer they remain unaddressed.

7. List requested interdepartmental coordination and/or special project approval
(including mandatory reviews and approvals, e.g. technology proposals).

Inter-agency cooperation will be required among state, county, and local
jurisdictional authorities for successful completion of this new courthouse. The
project has been reviewed and approved by the Public Works Board at the site
selection and acquisition phases, and will be reviewed again at the preliminary
plans phase. The working drawings will be reviewed by the State Fire Marshal for
fire/life/safety, the Board of Community Corrections for compliance with
corrections standards, and Division of State Architect for accessibility.
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E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1:

1.

Does the recommended solution (project) promote infill development by
rehabilitating existing infrastructure and how? Explain.

While rehabilitating the existing structure was not selected as the recommended
option, the site chosen for the new courthouse building in the county
administrative complex is an infill property. The benefit to the local community
of reusing vacant, infill land was recommended by project stakeholders and
factored into the selection and acquisition of the new courthouse building

property.

Does the project improve the protection of environmental and agricultural
resources by protecting and preserving the state’s most valuable natural
resources? Explain.

The new courthouse is being located on an infill parcel within the county
administrative complex. Building within the county administrative complex
improves protection of environmental and agricultural resources in that the state
has not acquired an existing Greenfield site for conversion to hardscape
development.

Does the project encourage efficient development patterns by ensuring that
infrastructure associated with development, other than infill, support efficient use
of land and is appropriately planned for growth? Explain

The Judicial Council, in conjunction with the Project Advisory Group, developed
site selection criteria that addressed proximity to public transportation, availability
of existing infrastructure, and proximity and relationship to other land uses and
current development patterns. Although this new courthouse is planned to be a
tall, multi-story building, future growth has been taken into consideration as
onsite expansion capabilities will be studied during the design phase.

The Project Advisory Group consists of representatives from the local court, the
county (including personnel from county administration, district attorney, public
defender, sheriff, probation department, etc.), the city (including personnel from
city management, planning, and redevelopment agency), the local community,
and local Bar Association.
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s JUDICIAL COUNCIL
OF CALIFORNIA

1 S 7F/ OPERATIONS AND PROGRAMS DIVISION Project Cost Summary
Nt T CAPITAL FRUGRAM

2 Sonoma - New Santa Rosa Criminal Courthouse New Capital Outlay

3 Date Estimated: 1/28/2016

4 Prepared by: M. Sun

5 Location: Santa Rosa

6 Project ID: 0000114 CCCI (Cost Estimate Basis): 5264 Sep-09

7 Site - Building ID: 49-H1 CCC1 (Basis for Adjustment): 6106 Jan-16

8 JCC Project Manager: D. Padam Construction Start: 1/12/2018

9 JCC Planner: C. Magnusson Construction End: 11/20/2020

10 Project Description:

New courthouse building to be occupied by the Superior Court of California, County of Sonoma. The proposed project will be located on
a new 6.8 acres site in Santa Rosa. The new courthouse is estimated to be approximately 169,342 building gross square feet (BGSF) in
area with 15 courtrooms. Parking for the facility will be surface parking with secure judicial parking in the basement. CM@R is the

project delivery method expected for this project.

Unit Cost

Quantity

Cost Remarks

15{Construction Costs

16

17|off Site Improvements 1LS $439,180
18

19]site Development

2 Site Preparation $3.60 /sf 296,208 sf $1,066,349
2 Site Improvements include parking $16.53 /sf 296,208 sf $4.896,318
22 Surface Loading Area, Vehicle Sally Port N/A

23 Below Grade Loading/Service Area $249.96 /sf 1,758 sf $439,430
24 Site Utilities (Mechanical and Electrical) $3.55 /sf 296,208 sf $1,051,538
25 Site Security N/A

26 Other Site Construction N/A

27 Misc. Removals from Sites (funds transf. from A phase savings) $1,471,000
28| Parking

29 Surface Parking N/A

30 Secure Surface Parking| N/A

31

32|Building Construction

33 Superstructure & Shelt® $172.05 /sf 169,342 sf $29,135,291
34 Interiors $103.48 /sf 169,342 sf $17,523,510
35 Equipment and Vertical Transportation $57.00 /sf 169,342 sf $9,652,494
36 Mechanical and Electrical $186.16 /sf 169,342 sf $31,524,707
37 Insurance Savings' -$1,914,576
38 Unallocated Reduction’ -$1,914,576
39 Unallocated Adjusnnem" -$9,778.822
40 Construction Cost Subtotal $83,591,843
41

42{Miscellaneous Construction Costs

43 Fumiture, Fixtures & Equipment $43.00 /sf 169,342 sf $7.281,706
44 Data, Communications & Security| $17.00 /sf 169,342 sf $2,878,814
45

46 Miscellaneous Construction Cost Subtotal $10,160,520
47

48 Estimated Total Current Construction Costs $93,752,363
49

50| Adjust CCCI from 5264 to 6106 $14,996,104
51|Market Conditions 42 months @ 0.00% $0
52| Escalation to Start of Construction 25 months @ 0.42% $11,418,589
53| Escalation to Midpoint 17 months @ 0.42% $8,579,928
541Contingency (Including Escalations) 5.00% $6,437,349
55{Redirect Insurance Budget to "Other Project Costs™ -$2.751,967
56, Estimated Total Construction Cost $132,432,365
57

58 Footnotes:

59 1) Insurance savings: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of FY 11-12 Construction Cost budget.

60 2) Unallocated Reduction: per Dec. 2011 Judicial Council direction, reduce construction hard costs budget by 2% of FY 11-12 Construction Cost budget.

61 3) Unallocated Adjustment: per October 2012 CFWG direction, cumulative 10% reduction of FY 11-12 Construction Cost Budget.
4) Insurance budget, estimated at 2.25 percent for Owner Controlled Insurance Program "OCIP" moved to "Other Project Costs”, estimated cost based upon 95% of the

62 sum of Construction Cost Subtotal, FF&E, Data, Comm. & Security, CCCI, and escalation.

63 5) Building gross square footage (BGSF) reduced from 173,500 to 169.342 per holding cell metric adopted by CCRS December 2013.
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. Summary of Costs by Phase
PR ATIONS AND PROGRAMS DIVISRON
PRETRRI N TR W AN
Sonoma - New Santa Rosa Criminal Courthouse New Capital Outlay
Date Estimated: 1/28/2016
Prepared by: M. Sun
Location: Santa Rosa CCCI (Cost Estimate Basis): 5264 Sep-09
Project ID: 0000114 CCCl (Basis for Adjustment): 6106 Jan-16
Site - Building ID: 49-H1 Construction Start: 1/12/2018
JCC Project Manager: D. Padam Construction End: 11/20/2020

Estimated Project Cost by Phase
(5 000's)

Study

(S)

Acquisition

(A)

Prelimi

nary

Plans

(P)

Working
Drawings
(W)

Construction

(C)

Totals

Construction Costs
Construction Costs (see prior page for detail) $93,752 $93,752
Adjust CCCl $14,996 $14,996
Market Conditions $0 $0
Escalation to Start of Construction $11,419 $11,419
Escalation to Midpoint $8,580 $8,580
Contingency $6,437 $6,437
Redirect Insurance Budget to "Other Project Costs” -$2,752 -$2,752
Construction Costs Subtotal $0 $0 $0 30 $132,432 $132,432
Architectural and Engineering
A&E Design Services $586 $4,891 $6,634 $3,710 $15,821
Construction Inspection $0 $0
Bid Advertising, Printing and Mailing $100 $100
A&E Fees Subtotal 30 $586 $4,891 $6,733 $3,710 $15,921
Site Acquisition
Purchase Price $5,283 $5,283
Site Acquisition Subtotal $0 $5,283 $0 $0 $0 $5,283
Other Project Costs
Special Consultants $197 $381 $518 $745 $1.841
Geotechnical Services & Land Surveying $270 $397 $162 $432 $1.261
Program and Project Management $0 3810 $1.350 $1,174 $3.334
Materials Testing Laboratory $166 $1,198 $1,364
Inspection Services $1,225 $1,225
Commissioning $324 $378 $486 $1,188
Construction Management/DIR $0 $405 $607 $3,197 $4,209
CEQA/Due Diligence/Mitigation/Documentation/Invest. 5100 $268 $43 $502 $913
Property / Title / Escrow Appraisals $97 $97
Site Acquisition Relocation Benefits 50 $0
Legal Services $0 $0
Peer Review 100 $321 $421
Constructibility/Value Review 30 $0
Minimum Code Review $292 $292
Moving and Relocation Expenses $0
Plan Checking $94 $848 $140 $1,082
Post-Occupancy Evaluation $238 $238
Utility Connections/Fees/OCIP/Other ' $0 $3,685 $3,685
Other Project Costs Subtotal $0 $830 $2,779 $4,519 $13,022 $21,150
$0
A&E Fees pius Other Project Costs Subtotal $0 $6,698 $7,670 $11,252 $16,732 $42,353
$0
Total Estimated Project Costs $0 $6,698 $7,670 $11,252 $149,164 $174,784
Less Funds Transferred -$6,698 -$7.670 -$14,368
Less Funds Available not Transferred 30 30
Carrvover $0 $0
Balance of Funds Required $0 $0 $11,252 $149.164 $160,416
Footnotes:

1) OCIP Budget added to "Other Project Costs" ($2.796 million).
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Capital Outlay Cost, Funding, and Schedule Summary

),\\‘f.i‘»/"/ CAITAL FROGR AN
2
3 Sonoma - New Santa Rosa Criminal Courthouse Date Estimated: 1/28/2016
4 Prepared by: M. Sun
5 Location: Santa Rosa Estimate CCCI: 5264
6 Project ID: 0000114 Projected CCCI: 6106
7 Site - Building ID: 49-H1 Construction Start: 1/12/2018
8 JCC Project Manager: D. Padam Construction End: 11/20/2020
9

11 This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authonizing legisfation.
12 Subsequent columns reflect all reportable project phases listed in the schedule section
13

14 Requested Action: A P P w W Reapprop

15 CCCI 5142 CCCI 5270 CCCI 5804 CCCI1 5959 CCCl 6106

16 PWB/DOF Action Date: 7/1/2009 7/1/2010 7/1/2014 7/1/2015 7/1/2016

17| COSTS -Display new totals for each category.

18] Study $ -1 -1$ -1 -8 -
19| Acquisition $ 14737 | § 9,074 1 $ 6,698 |$ 6,698 | $ 6,698
20|  Preliminary Plans $ 50461 % 8,172}$ 7670 | $ 7,670 | § 7,670
21 Working Drawings $ 845218 11,682 1 $ 11,252 | $ 11,252 | § 11,252
22|  Total Construction $ 211,890 $ 149,761 1 $ 148,689 | $ 149,809 | $ 149,164
23]  Equipment Phase (Group 2) $ -

24| Other $ -

25 Total Project Costs $ 240,125 1 $ 178,689 | § 174,309 | § 175,429 | $ 174,784
26

27| Construction Detail - Must tie to total construction costs above.

28] Contract $ 185536 | § 129310 | $ 125552 | $ 126,596 | $ 125,995
29| Contingency $ 9277 | $ 6,465 | $ 6415 % 6,468 | $ 6,437
30| A&E Costs $ 2564 | $ 3,710 | § 3710 § 3710 | $ 3,710
31| Group 2 Equipment $ -1s -8 -8 -18 -
32|  Agency Retained $ -18 -3 -3 -3 -
33| Other $ 14513 | § 10,276 | $ 13,012 $ 13,035 $ 13,022
34 Total Construction $ 211,890 | $ 149,761 | $ 148,689 | $ 149,809 | $ 149,164
35

:3? FUNDING DATA - Include all funding provided. For reversions and augmentations indicate EO number.

38  Chapter / Item Must tie to Total Project Cost, above

39 Phase Amount Transferred Net C

40| 1-09-0250-301-3138 (9) A $ 14,737 1 $ 6,698 | $ 8,039

41 1-09-0250-301-3138 (9) A $ (5,663)( $ -1$ (5,663){ Appropriation Reverted
42)  1-09-0250-301-3138 (9) A $ (2,376) $ -18 (2,376){ Appropriation Reverted
431 10-09-0250-801-3138 P $ 8,172 | $ -18 8,172

440 10-09-0250-801-3138 P $ 8.172) $ -1$ (8,172)|Cont. Approp. Reverted
45| 25-14-0250-301-3138 (11) P $ 7,670 | $ 7670} $ -

46)  10-15-0250-301-3138 (4) W $ 11,252 $ 11.252

471 10-15-0250-301-3138 (4) w $ (11,252), $ (11.252)| Approp. Reverted

48| TBD-16-0250-301-3138 w $ 11,252 | $ -18 11,252

49  TBD-17-0250-301-0668 C $ 149,164 | § -3 149,164

50 Total Funding $ 174,784 | $ 14368 | $ 160,416

51

52) SCHEDULE - Include all project dates (MM/DD/YYYY).

53]  Study Completion 7/1/2008 7112008 711/2008 7/1/2008 711/2008
54|  Acquisition Completion 7/11/2011 11/15/2010 413/2012 4/13/2012 4/13/2012
55  Start Preliminary Plans 8/23/2011 11/16/2010 71112014 9/23/2014 21112015
56|  Preliminary Plan Approval 211012012 9/23/2011 6/13/2015 9/11/2015 6/10/2016
57| Approval to Proceed to Bid 9/712012 9/28/2012 6/3/2016 11/412016 5/18/2017
58|  Contract Award Approval 6/15/2012 171812013 121112016 71312017 111212018
59  Project Completion 10/2/2014 1/30/2015 3/26/2019 11/22/12019 11/20/2020
60|

61|COST INCREASE / DECREASE

62)  Acquisition $ (5,663)1 $ (2,376) 0
63|  Preliminary Plans $ -1 (502) 0
64f  Working Drawings $ -1 (430) 0
65 CCCl $ 1231 8 9494 | $ 2,761 | $ 2618
66{ Escalation $ (12,184)| $ 37351 % (L7117 8 (3,232)
87}  Construction $ {20,208)| $ (14,245) $ 13
68!  Contingency $ (2,812)1 $ (50)] § 531 8% 31
691  Other $ (20,692)( $ )} $ 23} % (13)
70 Total Increase $ - $ (61,436){ $ (4,380)] $ 1.120 | $ (645)




STATE OF CALIFORNIA Budget Year 2016-17
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 10000114
FISCAL IMPACT WORKSHEET © - ' : BU/Entity: 0250
Department Title: Judicial Branch Progam ID 0165
Project Title: Sonoma County - New Santa Rosa Criminal Courthouse COBCP #: 16-91-05
Program Category: CRI Priority: 05
Program Subcategory: MAMS: MA
Existing | January 10 April 1 May 1 May 14 Special :
- Authority {  Action Action Action * Action = “Action - | Project Total
v FUNDING : i
bu-ref-fund-eny-year ph - action :
0250-301-3138-09-09 A BA 14,737 14,737
0250-301-3138-09-09 A BA -5,663 ., -5,663
0250-301-3138-09-09 A BA -2,376 1 =2,376
0250-801-3138-09-10 P CA 8,172 8172
0250-801-3138-09-10 P CA -8,172 - 8,172
0250-301-3138-14-14 P BA 7,670 7,670
0250-301-3138-15-15 W BA 11,252 11,252
0250-301-3138-16-16 w RA -11,252 11,252
0250-301-3138-16-16 w RA 11,252 511,25
0250-301-0668-16-16 C FF 0
0
-0
0
-0
0
0
: 0
TOTAL FUNDING 25,620 0 0 0 0 0 25,620
‘ PROJECT COSTS .- 0
Study ' . 7 0
Acquisition 6,698 6,69
Performance Criteria - a0
Prefiminary Plans 7,670 . 1870
Working Drawings - . 11,252 11,252
Total Construction or Design-Build 149,809 -645 0 0 0 149,164
Equipment (Group 2) | | | | : 0
TOTAL COSTS 175,429 0 -645 0 0 0 174,784
CONSTRUCTION OR
DESIGN-BUILD DETAIL - B 0
Contract 126,596 -601 125,995
Contingency 6,468 -31 6,437
ARE 3,710 3,710
Agency Retained 0
Other 13,035 -13 13,022
TOTAL CONSTRUCTION OR
DESIGN-BUILD 149,809 0 -645 0 0 0 149,164
FUTURE FUNDING 149,809 0 -645 0 0 0 149,164
SCHEDULE mmlddlyyyy PROJECT SPECIFIC CODES
Study Completion 711/2008 Proj Mgmt; D Location: State of California
Acquisition Approval 4/13/2012 Budg Pack: Yes County: Sonoma '
Start Preliminary Plans/Performance Criteria 21112015 Proj Cat: CRI City: Santa Rosa
Preliminary Plan/Performance Criteria Approval | 6/10/2016 Req Legis: No Cong Dist: 6
Approval to Proceed to Bid 5/1812017 Req Prov: No Sen Dist: 2&3
Contract Award Approval - 1/12/2018] SOLAImp:  SOLA  AssmDist 1,687
Project Completion 11/20/2020




STATE OF CALIFORNIA Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000114

FISCAL DETAIL WORKSHEET BU/Entity: 0250
Department Title: Judicial Branch Progam ID 0165
Project Title: Sonoma County - New Santa Rosa Criminal Courthouse COBCP #: 16-91-05
Program Category: CRI Priority: 05
Program Subcategory: MAM: MA

Identify all items which fit into the categories listed below. Affach a detailed list if funding is included in this request. Provide descriptions and
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BY+1
through BY+4).

PROJECT RELATED COSTS COST [TOTAL
AGENCY RETAINED:
TOTAL AGENCY RETAINED 0
GROUP 2 EQUIPMENT
TOTAL GROUP2 EQUIPMENT 0
IMPACT ON SUPPORT BUDGET COST |TOTAL
ONE-TIME COSTS
Estimated for furniture, fixtures, equipment and security (court expense) TBD
Estimated Moving Costs (court expense) TBD
TOTAL SUPPORT ONE-TIME COSTS 0
ANNUAL ONGOING FUTURE COSTS
Estimated Janitorial and Security Costs (Court) TBD
Estimated O&M (including Utilities) , less County Facilities Payment offset 1,149
Estimated AV, IT, Other (court expense) TBD
TOTAL SUPPORT ANNUAL COSTS 1,149
ANNUAL ONGOING FUTURE SAVINGS
TOTAL SUPPORT ANNUAL SAVINGS 0
ANNUAL ONGOING FUTURE REVENUE
TOTAL SUPPORT ANNUAL REVENUE 0




STATE OF CALIFORNIA Budget Year 2016-17

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000114
SCOPE/ASSUMPTIONS WORKSHEET ' BU/Enilty: 0250
Department Title: ~ “Judicial Branch Progam 1D 0165
Project Title: " Sonoma County - New Santa Rosa Criminal Courthouse coBcP# | 16-91-05
Program Category: CRI Priority: 05
Program Subcategory: MAME MA

Project Specific Proposals: For new pro;ects provide proposed Scope language. For continuing pro;ects provide the latest approved
Scope language. Enter Scope language in cell A110.

Conceptual Proposals: Provide a brief discussion of proposal defining assumptlons supportmg the Ievel of fundlng proposed by fiscal year
in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in cell A110).

New courthouse building to be occupied by the Superior Court of California, County of Sonoma. The proposed
project will be located on a new site in Santa Rosa. The new courthouse is estimated to be approximately 169,342
building gross square feet (BGSF) in area with 15 courtrooms.




